

No.	Project Code	Activity	Estimated Budget (GS '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Advertise to Contract Award)		Contract Duration (Months)	Expenditure Phasing				Status (In Progress / Pending)	Comments
			Govt	Donor		Estimated			Q1	Q2	Q3	Q4		
						Start	End							
1	000	Levelling and landscaping of the southern section of IAST's compound-	\$1,600,000.			Oct 27, 2020	Dec 31, 2020	2	null	null	null	\$1,600,000.	Pending	
2	000	Rehabilitation of the Accounting Department of IAST	\$1,506,910.			Oct 21, 2020	Dec 31, 2020	2	null	null	null	\$1,506,912.	Pending	